

Columbus & Franklin County Continuum of Care 2016 HUD Application Schedule

Activity	Timing	Detail
2016 HUD NOFA Released	6/29/2016	Announced via HUD listserv & posted on HUD Exchange
Technical Assistance Available	7/6/2016 - 8/16/2016	Limited technical assistance provided by CSB, as needed
HUD Application Schedule Released	6/30/2016	CSB establishes program review & application schedule; releases to applicants via email
Draft Applications (new and renewal) due to CSB	8/3/2016	<u>All</u> applications due to CSB by 5pm via email
CSB review	8/4/2016 - 8/9/2016	CSB reviews draft applications for accuracy
CoC Applicants Receive Comments	8/10/2016 - 8/16/2016	CSB confirms accuracy of draft applications or advises if changes are needed
Final Applications due to CSB	8/17/2016	Final corrected applications due to CSB
RLFC Board Meeting Packet	8/23/2016	Disseminate meeting packet to RLFC Board
City/County Certification of Consistency with Consolidated Plan	8/23/2016	Send Form HUD-2991 to City & County to certify the CoC application's consistency with jurisdiction's HUD-approved consolidated plan
RLFC Board Meeting	8/30/2016	Consider CoC Consolidated Application (Exhibit 1) and project prioritization
RLFC Meeting Packet	8/31/2016	Disseminate meeting packet to RLFC
Notify CoC Applicants	8/30/2016	Notify CoC Applicants of project prioritization
Post to CSB Website	8/30/2016	Post project prioritization to CSB website
RLFC Meeting	9/7/2016	Consider CoC Consolidated Application (Exhibit 1) and project prioritization
Submit Application	9/13/2016	Submit consolidated application electronically via e-snaps
HUD Application due	9/14/2016	